
 

 
 

Marie Reed Construction Project Update 
Prepared: January 13, 2016 
  
Project Details 
Architects: Quinn Evans Architects 
General Contractor: Gilbane Construction Company 
DGS Project Managers: Teddy Gebremichael, Jennifer Battle and Kyle Whitley 
DCPS Facility Coordinator: Christina Weaver 
Project Completion: August 2017 
Project Status: Construction 
 
 
 

Planned Work through January 27, 2016:  
  

● 4th & 3rd Floor - Installation of Electrical, Storm and Mechanical Risers 
● Mechanical, Electrical, Plumbing, Fire Alarm Rough-in installation continues. 
● 2nd, 3rd & 4th Floor - Metal Framing  
● Interior Masonry Walls at Bathrooms and Garage 
● Fire-protection at stairwells.  
● Ongoing construction for the cassions and pile caps on the west side of building. 
● Pile Cap Foundations on the East and West side of the building.  
● Installation of air conditioning units. 
● Installation of glass for the skylights on the east wing. 
● Installation of Lighting Protection. 
● Mechanical, Electrical and Plumbing rough-in installation is ongoing. 
● Parking Garage Concrete Slab Infill throughout the building. 
● Continuation of the Pool Piping. 
● Mounting the Ceiling AC Units. 
● Crack repairs at pool area. 
● Interior door frame installation ongoing on 4th floor.  
● Preparation for the slab-on-grade at pool area.  
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Progress Photos 
 

 
Grand Stair Location (3rd Floor) 
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Gypsum Partition Work 
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4th Floor Corridor (Drywall) 
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